Rpt-ID: RCPESPRJ Georgia Date: 05/06/2015

User: vepps Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14219-12-000-2 Estimate Number: 0027 Pay Period: 04/01/2015
to 04/30/2015

Contract Location: Time Allowed: 1165 Days
BROAD AVE OVER THE FLINT RIVE Elapsed Calender Days: 1044 Days
Percent Time: 89.61
District: 4 Area: 05
Contractor:

PCL CIVIL CONSTRUCTORS, INC. Date Let: 04/20/2012
3810 NORTHDALE BLVD, STE 200 Date Awarded: 05/04/2012
Date Contract Executed: 06/19/2012
Date Notice to Proceed: 06/21/2012
TAMPA FL 33624 Date Work Began: 07/09/2012
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/29/2015

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $11,934,123.57 Counties:
Original Contract Amount $11,893,177.77 Dougherty
Funds Available $1,133,440.35
Percent Complete 90.50%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007550.01002 $11,934,123.57 $11,893,177.77 $1,133,440.35 90.50% $276,331.74

Chief Engineer
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Estimate Summary By Project

Contract ID: B14219-12-000-2 Estimate Number: 0027 Pay Period: 04/01/2015
to 04/30/2015

Project Number: 0007550.01002 BROAD AVE - 0.207 MI BRIDGE REPLACEMENT

Federal State Project Number: CSHPP-0007-00(550)

Total to Date Prev to Date This Estimate
Participating $8,640,546.56 $8,419,481.16 $221,065.40
Non-Participating $2,160,136.66 $2,104,870.32 $55,266.34
Total Earnings $10,800,683.22 $10,524,351.48 $276,331.74
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $10,800,683.22 $10,524,351.48 $276,331.74
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $10,800,683.22 $10,524,351.48
$276,331.74

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14219-12-000-2 Estimate Number: 0027

Date: 05/06/2015

Page 3 of 6

Pay Period:

04/01/2015

to 04/30/2015

Project Number 0007550.01002

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0030 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 186.000 .000
TL & H LIME 108.740 71.620
71.620 $7,787.96 $7,787.96
0040 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 124.000 .000
L & H LIME 127.330 52.340
52.340 $6,664.45 $6,664.45
0055 441-0104 CONC SIDEWALK, 4 IN SY 842.000 .000
32.000 1,295.735
1,295.735 $41,463.52 $41,463.52
0065 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 462.000 185.900
15.500 2.500
188.400 $38.75 $2,920.20
0090 643-2166 CH LK FENCE W/EXT ARMS & BARBED WIRE, Z(LF 1,712.000 1,746.920
32.000 .000
1,746.920 $.00 $55,901.44
Category Amount: $55,954.68 $114,737.57
Category Number: 0020 EROSION CONTROL
0120 163-0232 TEMPORARY GRASSING AC 1.000 2.950
1700.000 .000
2.950 $.00 $5,015.00
0125 163-0240 MULCH TN 28.000 33.265
185.000 3.950
37.215 $730.75 $6,884.78
0130 163-0300 CONSTRUCTION EXIT EA 2.000 2.500
1200.000 .000
2.500 $.00 $3,000.00
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Contract ID: B14219-12-000-2 Estimate Number: 0027

Date: 05/06/2015
Page 4 of 6

Pay Period:

04/01/2015

to 04/30/2015

Project Number 0007550.01002

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0135 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 112.000 131.250
16.500 .000
131.250 $.00 $2,165.63
0140 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 1,438.000 4,155.000
0.750 120.000
4,275.000 $90.00 $3,206.25
0145 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 89.000 132.500
1.250 .000
132.500 $.00 $165.63
0150 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 15.000
500.000 .000
15.000 $.00 $7,500.00
0165 167-1500 WATER QUALITY INSPECTIONS MO 28.000 31.000
660.000 .000
31.000 $.00 $20,460.00
0175 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,422.000 1,966.000
2.000 .000
1,966.000 $.00 $3,932.00
Category Amount: $820.75 $52,329.29
Category Number: (0040 DRAINAGE
0310 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 37.000 78.000
55.000 .000
78.000 $.00 $4,290.00
0325 668-1100 CATCH BASIN, GP 1 EA 4.000 1.000
2000.000 1.000
2.000 $2,000.00 $4,000.00
Category Amount: $2,000.00 $8,290.00
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User: vepps Department of Transportation Page 5 of 6
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Contract ID: B14219-12-000-2 Estimate Number: 0027 Pay Period: 04/01/2015
to 04/30/2015
Project Number 0007550.01002
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 UTILITIES
0365 615-1200 DIRECTIONAL BORE - LF 1,055.000 1,080.000
160.000 .000
1,080.000 $.00 $172,800.00
8 IN (GAS)
Category Amount: $0.00 $172,800.00
Category Number: (0070 MSE WALLS
0460 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 71.000 227.840
50.000 .000
227.840 $.00 $11,392.00
1
0465 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 255.000 .000
50.000 300.550
300.550 $15,027.50 $15,027.50
2
0480 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 481.000 162.600
50.000 254.640
417.240 $12,732.00 $20,862.00
1
0490 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 58.000 101.370
50.000 .000
101.370 $.00 $5,068.50
3
0515 627-1120 COPING B, WALL NO - LF 24.000 33.600
100.000 .000
33.600 $.00 $3,360.00
3
0525 627-1180 ADDITIONAL MSE BACKEFILL cYy 1,294.000 970.500
20.000 323.500
1,294.000 $6,470.00 $25,880.00
Category Amount: $34,229.50 $81,590.00
Category Number: 0080 BRIDGE
0550 500-1009 SUPERSTR CONCRETE, CL AAA, BR NO - LS 1.000 .880
3250000.000 .020
.900 $65,000.00 $2,925,000.00
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Estimate Summary By Project

Contract ID: B14219-12-000-2 Estimate Number: 0027 Pay Period: 04/01/2015
to 04/30/2015

Project Number 0007550.01002

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 BRIDGE
0555 500-2110 CONCRETE PARAPET, SPCL DESIGN LF 1,590.000 396.922
131.050 147.465
544.387 $19,325.29 $71,341.92
0570 509-0005 PRESTRESSING CAST-IN-PLACE CONC, BRNO LS 1.000 .981
1200000.000 .073
1.054 $87,600.00 $1,264,800.00
1
0580 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .956
570075.850 .020
.976 $11,401.52 $556,394.03
1
0585 524-0010 DRILLED CAISSON - LF 286.000 417.620
976.140 .000
417.620 $.00 $407,655.59
66 IN
0600 524-0350 TEST CORING LF 180.000 318.000
100.000 .000
318.000 $.00 $31,800.00
Category Amount: $183,326.81 $5,256,991.54

Project Total Amount: $276,331.74 $10,800,683.22



